
ID Task Name Contr. Dur Start

1

2 Install access gate 66 (Closure) McG Hester 1 d Fri 1/23/04

3 Rock at lower area McG Hester 2 d Wed 2/4/04

4 Install BMP's as necessary McG Hester 5 d Mon 2/2/04

5 Demo Trees  McG Hester 3 d Wed 2/11/04

6 Develop access road McG Hester 6 d Mon 2/2/04

7 66 FA underground pco 8003 R&S 1 d Thu 2/5/04
8 Red concrete/Backfill R&S 1 d Thu 2/5/04

9 Site work / Early Utilities 14 d Fri 1/30/04
10 Demo (SD)  @ cooling tower McG Hester 1 d Fri 1/30/04

11 Install drop manhole MJB 5 d Wed 2/4/04

12 Install SD north end of wall MJB 2 d Tue 2/10/04

13 Install SS line @ bldg.62 MJB 5 d Thu 2/12/04

14 Selective demolition  3 d Mon 2/2/04
15 Concrete Wall @ lower lot McG Hester 3 d Mon 2/2/04

16 HPNG Install 3 d Wed 1/28/04
17 Install added valve & backfill MJB 3 d Wed 1/28/04

18 Ground Grid 8 d Mon 2/2/04
19 Tie in new ground grid  66 Contra Costa 4 d Mon 2/2/04

20 Tie in bldg 72 Contra Costa 5 d Thu 2/5/04

21 Tie in new ground grid  72 Contra Costa 1 d Wed 2/11/04

22 Building 62 FH relocate (pending pco) 16 d Thu 2/19/04
23 Shutdown Notice to LBL  FH@62  MJB 2 d Thu 2/19/04

24 Procurement (materials) MJB 6 d Mon 2/23/04

25 FH Shutdown  **/**** LBNL Fac 1 d Tue 3/2/04

26 Pothole for existing utilities MJB 1 d Tue 3/2/04

27 Excavate/ cap *** MJB 2 d Tue 3/2/04

28 Relocate FH/bollards MJB 2 d Wed 3/3/04

29 Test and backfill  *** MJB 2 d Fri 3/5/04

30 Rework road and parking lot  *** McG Hester 3 d Tue 3/9/04

31

32

33 Building Excavation @ Shoring 19 d Mon 1/26/04
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ID Task Name Contr. Dur Start

34 #1  (822.00') 19 d Mon 1/26/04
35 Prelim ex for soldier beams  ** McG Hester 5 d Mon 1/26/04

36 Mobilize DBM 3 d Wed 1/28/04

37 Drill / install soldier beams M9-M41  **/*** DBM 4 d Tue 2/3/04

38 install 3" shotcrete mud wall  *** DBM 3 d Fri 2/6/04

39 Cure DBM 1 d Tue 2/10/04

40 bench / slope for balance of soldier beams McG Hester 3 d Fri 2/6/04

41 Drill / install balance of soldier beams  **/*** DBM 9 d Mon 2/9/04

42 Tie Back Installation 52 d? Mon 12/8/03
43 #2  (817.00') 52 d? Mon 12/8/03
44 Excavate bench  ** McG Hester 3 d Mon 2/9/04

45 Install Tiebacks  *** DBM 2 d Thu 2/12/04

46 Install 3" shotcrete mud wall  *** DBM 3 d Mon 2/16/04

47 Cure Concrete / Tension tiebacks  *** DBM 1 d Thu 2/19/04

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

63

64 end 1 d? Mon 12/8/03

cG Hester

M

2/3 DBM

2/6 DBM

2/10 DBM

2/6 McG Hester

2/9 DBM

2/9 McG Hester

2/12 DBM

2/16 DBM

2/19 DBM

Notes:
 **    Dig/Penetrate Permit Required
 ***   LBL Inspection Required
 ****  LBL Facilities Required
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